Risk Register

Description

Discussion about possible risks to the project and how the team will avoid or mitigate those risks. The risks are divided into different categories with a risk score calculated using the likelihood and impact of each risk. The mitigation plan describes how to prevent the risks while the contingency plan describes how to deal with the risk in case it occurs.

Risk Score Key

- Green - Risk score <= 10 (Low Risk)
- Yellow - Risk Score >10 and <20 (Moderate Risk)
- Red - Risk Score >= 20 (High Risk)

Risk Register Table

ID	Risk Description	Category	Likelihood L (1-5)	Impact I (1-5)	Risk Score = (L*I)	Mitigation Plan	Contingency Plan
1	Team member cannot finish their work due to unforeseen circumstances	Resource	2	5	10	Document all code and project progress	Divide remaining work evenly among team members and finish high-priority tasks first
2	Project falls behind schedule due to other assignments or commitments	Schedule	4	5	20	Create a plan, catch up on progress regularly and aim to finish well before the deadline	Divide workload evenly and work extra hours during the final sprint
3	Git Merge conflicts result in issues with code	Technical	2	4	8	Use braches to work on parts of the project and make sure to confirm before merging to main	Restore from GitHub backup or personal device
4	Different interpretations of project requirements	Communication	3	5	15	Confirm requirements with client and document them	Have regular meetings to discuss changes and adjust scope accordingly
5	Developing browser extension is too complicated or time consuming	Technical	4	3	12	Start learning and researching the new skills required to complete the project on time	Replace with simpler solution or prototype
6	Chrome browser API changes break extension	Technical	2	5	8	Track browser updates and use modular code	Issue timely update to ensure compatibility
7	Performance issues causing YouTube to slow down	Technical	4	4	16	Optimise code and test on multiple devices using Chrome	Release update with fixed performance
8	YouTube DOM changes cause blocking feature to break	Technical	4	5	20	Add automated tests to detect issues with the blocking feature	Deploy quick update to ensure the extension works with the YouTube DOM changes
9	Violation of YouTube's Terms of Service (TOS)	Compliance	2	5	10	Review the TOS thoroughly and ensure compliance	Modify extension to comply with the TOS
10	Low adoption of open-source code	Product	3	4	12	Conduct user research and get feedback	Improve features and User Interface (UI)